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CAPEX Near Term Facilities

SBFR SBML NBML NBFR

Hidalgo County Loop Project (NE and NW) 64.2 2 2 2 2 4,484,298 2,069,498 5% 4,714,242    $812,318,451 12,658,851$     Rural existing facilities
Falfurrias Bypass 4.5 2 2 170,541 242,800      14% 197,519       $47,997,101 10,689,777$     Rural greenfield
Pharr Connector 7.8 2 2 317,481 532,800      16% 376,681       $185,778,839 23,787,303$     Urban existing facilities
US 59 Reliever (Lufkin Co) 24.8 2 2 2 2 2,141,003 1,142,800   6% 2,267,981    $633,983,311 25,563,843$     Rural greenfield, DCs each end
Nacogoches US 59 South at Loop 224 2.2 3 2 2 3 361,387 240,000 7% 388,053       $104,774,400 46,984,036$     Urban existing facilities
East Loop Cameron 21.3 2 2 686,793 475,100 7% 739,582       $157,631,263 7,407,484$       Rural existing facilities

Description
Length
Miles

Lanes Constructed
Cost/Mile

Build
Condition

Estimated
Pvmt SY

 Estimated
Brdge SF 

 % Bridge
Total Area 

 Estimated
Surface Area 

SY 
DB Cost
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TTC 69
Trans Texas Corridor Design, Build and Operation & Maintenance Cost
Exhibit 1 of the CFP
Near Term Facilities. OPEX



OPEX Near Term Facilities

Corridor Projects Toll System Number of Tolled Lanes 
(both directions)

Delivery 
Timeline AADT Miles Gantries LaneMiles SPV Group 

Total
SPV/Lanemile/

year
Traffic 

Group Total
Traff/Lanemile/

year
Maintenance 
Group Total

Maintenance 
/Lanemile /year

ITS Group 
Total

ITS /Lanemile 
/year Toll Ops Toll Ops /Lanemile 

/year
ITS+Toll Ops /Lanemile 

/year Renewal

Hidalgo County Loop NE & NW Toll Road 4 Near 36,000 64.17 16.00 408.7 2,730,000 6,680 1,830,000 4,478 5,020,000 12,283 2,895,950 7,086 31,536,000 77,162 7,840

East Loop Cameron Toll Road 2 Near 7,870 21.28 5.00 85.1 2,400,000 14,567 1,350,000 8,194 2,770,000 16,812 2,091,650 12,695 2,154,413 25,310 12,124

Total Group 41.19 9 164.8 2,400,000 14,567 1,350,000 8,194 2,770,000 16,812 2,091,650 12,695

Falfurrias Bypass Toll Road (Bypass) 4 Near 5,000 4.49 1.00 18.0 1,200,000 66,815 925,000 51,503 1,000,000 55,679 0 0 273,750 15,242 5,568

1.7

Pharr Connector Toll Road 4 Near 5 7.81 5.00 31.2 2,087,305 116,219 1,608,964 89,585 1,739,421 96,849 0 0 476,166 26,512 9,685

US 59 Reliever Route Toll Road 4 Near 15,500 24.80 6.00 198.8 5,091,750 25,612 6,137

Nacogdoches US 59 South - Loop 224 Toll Road 2 Near 12,500 2.23 1.00 22.3 684,375 30,689 6,984

Total Group 27.0 7 221.1 2,140,000 9,679 1,180,000 5,337 2,600,000 11,759 1,596,050 7,219



Average Cost/LaneMile $/LaneMile

SPV 10,424

Traffic Services 6,505

Routine Maintenance 10,833

ITS & Toll Operations 6,287

NEAR Term
O&M Cost ($/LaneMile)

24,781 $/LaneMile 
33%

17,565 $/LaneMile 
24%

24,801 $/LaneMile 
33%

7,642 $/LaneMile 
10%

SPV

Traffic Services

Routine Maintenance

ITS & Toll Operations



TTC 69
Trans Texas Corridor Design, Build and Operation & Maintenance Cost
US 77 DB Cost



Total % of
Direct Cost

Segment 1 Segment 2 Segment 3 Segment 4 Segment 5 Segment 6 Segment 7 Segment 8 Segment 9 Segment 10 Segment 11 Segment 12

Road Miles 122                                                6                                                    1                                                    6                                                    4                                                    3                                                    4                                                    10                                                  8                                                    4                                                    51                                                  12                                                  13                                                  
Pavement SY 7,656,820                                       232,024                                          101,041                                          547,680                                          410,033                                          241,297                                          314,051                                          785,535                                          716,237                                          356,393                                          2,425,704                                       1,121,792                                       405,033                                          

Prep ROW - Mobilization Prep/Mob Total 52,623,971$                                   10.0% 457,037$                                        977,550$                                        4,395,553$                                     2,884,999$                                     2,157,892$                                     4,083,913$                                     6,641,289$                                     5,488,989$                                     2,525,288$                                     14,693,307$                                   7,079,939$                                     1,238,216$                                     

Removals $/SY 1.28$                                              0.75$                                              1.30$                                              1.20$                                              1.20$                                              1.50$                                              1.20$                                              1.20$                                              1.25$                                              1.20$                                              1.60$                                              1.00$                                              0.75$                                              
Removals Total 9,765,737$                                     1.9% 174,018$                                        131,353$                                        657,216$                                        492,040$                                        361,946$                                        376,861$                                        942,642$                                        895,296$                                        427,672$                                        3,881,126$                                     1,121,792$                                     303,775$                                        

Earthwork $/SY 9.59$                                              4.25$                                              11.00$                                            8.00$                                              8.50$                                              8.50$                                              17.00$                                            10.00$                                            14.00$                                            10.00$                                            10.00$                                            7.50$                                              4.75$                                              
Earthwork Total 73,395,150$                                   13.9% 986,102$                                        1,111,451$                                     4,381,440$                                     3,485,281$                                     2,051,025$                                     5,338,867$                                     7,855,350$                                     10,027,318$                                   3,563,930$                                     24,257,040$                                   8,413,440$                                     1,923,907$                                     

Pavement $/SY 24.31$                                            3.80$                                              34.10$                                            32.38$                                            33.73$                                            33.24$                                            32.67$                                            32.03$                                            31.68$                                            30.34$                                            15.99$                                            27.50$                                            9.09$                                              
Pavement Total 186,165,582$                                  35.4% 880,907$                                        3,445,976$                                     17,735,468$                                   13,829,620$                                   8,020,391$                                     10,261,263$                                   25,163,754$                                   22,689,989$                                   10,811,436$                                   38,791,312$                                   30,852,163$                                   3,683,303$                                     

Striping $/SY 0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              0.80$                                              
Striping Total 6,125,456$                                     1.2% 185,619$                                        80,833$                                          438,144$                                        328,026$                                        193,038$                                        251,241$                                        628,428$                                        572,990$                                        285,114$                                        1,940,563$                                     897,434$                                        324,026$                                        

Bridge SF 1,057,749                                       0                                                    40,608                                            129,209                                          15,200                                            79,200                                            287,000                                          197,572                                          12,960                                            38,880                                            166,400                                          90,720                                            0                                                    
$/SF 42.09$                                            61.41$                                            39.76$                                            44.32$                                            44.55$                                            39.76$                                            44.34$                                            42.23$                                            41.90$                                            39.76$                                            40.73$                                            39.76$                                            48.16$                                            
Bridge Total 43,624,581$                                   8.3% 0$                                                  1,763,938$                                     5,642,144$                                     592,163$                                        3,442,202$                                     11,876,879$                                   8,112,214$                                     504,897$                                        1,514,691$                                     6,641,172$                                     3,534,280$                                     0$                                                  

Misc Concrete $/Mile 40,145.73$                                     15,868.87$                                     117,555.98$                                   38,777.99$                                     96,944.97$                                     32,518.66$                                     94,194.97$                                     75,800.38$                                     56,916.98$                                     40,027.99$                                     28,644.12$                                     53,370.65$                                     8,882.83$                                       
Misc Conc Total 4,866,522$                                     0.9% 94,641$                                          117,063$                                        231,190$                                        385,316$                                        97,063$                                          374,316$                                        753,569$                                        452,379$                                        159,126$                                        1,450,537$                                     636,505$                                        114,817$                                        

Landscaping / Erosion Control $/SY 1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              1.70$                                              
Landscape Total 13,016,594$                                   2.5% 394,441$                                        171,770$                                        931,056$                                        697,056$                                        410,205$                                        533,887$                                        1,335,410$                                     1,217,603$                                     605,868$                                        4,123,697$                                     1,907,046$                                     688,556$                                        

 Fence / Guardrail / Rail Miles 122                                                6                                                    1                                                    6                                                    4                                                    3                                                    4                                                    10                                                  8                                                    4                                                    51                                                  12                                                  13                                                  
$/Mile 111,829.76$                                   6,420.83$                                       127,204.54$                                   261,492.79$                                   316,135.94$                                   305,137.35$                                   156,324.28$                                   169,845.51$                                   126,988.26$                                   112,158.04$                                   97,153.18$                                     52,580.39$                                     27,270.90$                                     
Fence/Rail Total 13,516,384$                                   2.6% 38,525$                                          126,773$                                        1,551,310$                                     1,250,229$                                     905,127$                                        621,732$                                        1,679,119$                                     1,008,497$                                     446,756$                                        4,907,104$                                     627,308$                                        353,904$                                        

Walls None

Signage $/SY 1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              1.72$                                              
Signage Total 13,169,730$                                   2.5% 399,081$                                        173,791$                                        942,010$                                        705,257$                                        415,031$                                        540,168$                                        1,351,120$                                     1,231,928$                                     612,996$                                        4,172,211$                                     1,929,482$                                     696,657$                                        

Traffic Control / Port CTB / Detours $/Mile 155,696.72$                                   85,000.00$                                     350,000.00$                                   275,000.00$                                   100,000.00$                                   275,000.00$                                   195,000.00$                                   275,000.00$                                   225,000.00$                                   100,000.00$                                   100,000.00$                                   250,000.00$                                   110,000.00$                                   
TC Total 18,995,000$                                   3.6% 510,000$                                        350,000$                                        1,650,000$                                     400,000$                                        825,000$                                        780,000$                                        2,750,000$                                     1,800,000$                                     400,000$                                        5,100,000$                                     3,000,000$                                     1,430,000$                                     

Drainage $/Mile 409,836.07$                                   35,997.12$                                     719,942.40$                                   503,959.68$                                   539,956.80$                                   503,959.68$                                   899,928.01$                                   518,358.53$                                   665,946.72$                                   557,955.36$                                   377,969.76$                                   503,959.68$                                   53,995.68$                                     
Drainage Total 50,000,000$                                   10.0% 215,983$                                        719,942$                                        3,023,758$                                     2,159,827$                                     1,511,879$                                     3,599,712$                                     5,183,585$                                     5,327,574$                                     2,231,821$                                     19,276,458$                                   6,047,516$                                     701,944$                                        

Electrical / Lighting $/Mile 176,434.43$                                   25,000.00$                                     325,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   200,000.00$                                   50,000.00$                                     
Electrical Total 21,525,000$                                   4.1% 150,000$                                        325,000$                                        1,200,000$                                     800,000$                                        600,000$                                        800,000$                                        2,000,000$                                     1,600,000$                                     800,000$                                        10,200,000$                                   2,400,000$                                     650,000$                                        

Earmark Segment 2 (8,000,000)$                                    (8,000,000)$                                    

Direct Cost Total 498,789,706$                                  4,486,355$                                     1,495,439$                                     42,779,289$                                   28,009,813$                                   20,990,798$                                   39,438,838$                                   64,396,480$                                   52,817,460$                                   24,384,699$                                   139,434,526$                                  68,446,905$                                   12,109,104$                                   
          Direct Cost / Mile 4,088,440$                                     747,726$                                        1,495,439$                                     7,129,881$                                     7,002,453$                                     6,996,933$                                     9,859,709$                                     6,439,648$                                     6,602,182$                                     6,096,175$                                     2,734,010$                                     5,703,909$                                     931,470$                                        

Indirect Construction Costs 59,854,765$                                   12.0% 538,363$                                        179,453$                                        5,133,515$                                     3,361,178$                                     2,518,896$                                     4,732,661$                                     7,727,578$                                     6,338,095$                                     2,926,164$                                     16,732,143$                                   8,213,629$                                     1,453,092$                                     
     Sales tax on 3rd party rentals and supplies in Indirects listed above
Insurance 623,487$                                        0.1% 5,608$                                            1,869$                                            53,474$                                          35,012$                                          26,238$                                          49,299$                                          80,496$                                          66,022$                                          30,481$                                          174,293$                                        85,559$                                          15,136$                                          
Bond 3,790,802$                                     0.76% 34,096$                                          11,365$                                          325,123$                                        212,875$                                        159,530$                                        299,735$                                        489,413$                                        401,413$                                        185,324$                                        1,059,702$                                     520,196$                                        92,029$                                          
Margin 49,878,971$                                   10.0% 448,635$                                        149,544$                                        4,277,929$                                     2,800,981$                                     2,099,080$                                     3,943,884$                                     6,439,648$                                     5,281,746$                                     2,438,470$                                     13,943,453$                                   6,844,691$                                     1,210,910$                                     

Sub-total Bid Build Costs 612,937,730$                                  5,513,057$                                     1,837,670$                                     52,569,329$                                   34,419,859$                                   25,794,543$                                   48,464,416$                                   79,133,615$                                   64,904,735$                                   29,965,138$                                   171,344,118$                                  84,110,980$                                   14,880,272$                                   

Utility Reimbursement For Relocations $/Mile 432,787$                                        100,000$                                        700,000$                                        700,000$                                        700,000$                                        700,000$                                        700,000$                                        700,000$                                        700,000$                                        700,000$                                        284,314$                                        700,000$                                        100,000$                                        
Utility Reimb Total 52,800,000$                                   600,000$                                        700,000$                                        4,200,000$                                     2,800,000$                                     2,100,000$                                     2,800,000$                                     7,000,000$                                     5,600,000$                                     2,800,000$                                     14,500,000$                                   8,400,000$                                     1,300,000$                                     

Project Development Costs % of Directs
Land Acquisition Service -$                                               0.0% -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               
Design Engineering 39,903,176$                                   8.0% 358,908$                                        119,635$                                        3,422,343$                                     2,240,785$                                     1,679,264$                                     3,155,107$                                     5,151,718$                                     4,225,397$                                     1,950,776$                                     11,154,762$                                   5,475,752$                                     968,728$                                        
Environmental 7,481,846$                                     1.5% 67,295$                                          22,432$                                          641,689$                                        420,147$                                        314,862$                                        591,583$                                        965,947$                                        792,262$                                        365,770$                                        2,091,518$                                     1,026,704$                                     181,637$                                        
Utility Relocation Service 4,987,897$                                     1.0% 44,864$                                          14,954$                                          427,793$                                        280,098$                                        209,908$                                        394,388$                                        643,965$                                        528,175$                                        243,847$                                        1,394,345$                                     684,469$                                        121,091$                                        
Geotech Engineering -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               
Survey (Monuments) 4,987,897$                                     1.0% 44,864$                                          14,954$                                          427,793$                                        280,098$                                        209,908$                                        394,388$                                        643,965$                                        528,175$                                        243,847$                                        1,394,345$                                     684,469$                                        121,091$                                        
Design QA Program (included in Design Eng) -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               -$                                               
Construction QA Program 24,939,485$                                   5.0% 224,318$                                        74,772$                                          2,138,964$                                     1,400,491$                                     1,049,540$                                     1,971,942$                                     3,219,824$                                     2,640,873$                                     1,219,235$                                     6,971,726$                                     3,422,345$                                     605,455$                                        
Public Information Program 2,493,949$                                     0.5% 22,432$                                          7,477$                                            213,896$                                        140,049$                                        104,954$                                        197,194$                                        321,982$                                        264,087$                                        121,923$                                        697,173$                                        342,235$                                        60,546$                                          
Legal Counsel 2,493,949$                                     0.5% 22,432$                                          7,477$                                            213,896$                                        140,049$                                        104,954$                                        197,194$                                        321,982$                                        264,087$                                        121,923$                                        697,173$                                        342,235$                                        60,546$                                          
Program Management 4,987,897$                                     1.0% 44,864$                                          14,954$                                          427,793$                                        280,098$                                        209,908$                                        394,388$                                        643,965$                                        528,175$                                        243,847$                                        1,394,345$                                     684,469$                                        121,091$                                        
Total Project Development Costs 92,276,096$                                   829,976$                                        276,656$                                        7,914,168$                                     5,181,815$                                     3,883,298$                                     7,296,185$                                     11,913,349$                                   9,771,230$                                     4,511,169$                                     25,795,387$                                   12,662,677$                                   2,240,184$                                     

Total Cost Service/Directs/Indirects 758,013,826$                                  6,943,032$                                     2,814,327$                                     64,683,497$                                   42,401,674$                                   31,777,840$                                   58,560,601$                                   98,046,964$                                   80,275,966$                                   37,276,307$                                   211,639,505$                                  105,173,657$                                  18,420,456$                                   

Total Other Cost 155,323,609$                                  1,415,346$                                     544,887$                                        13,273,487$                                   8,698,156$                                     6,518,716$                                     12,080,266$                                   20,079,920$                                   16,448,717$                                   7,625,401$                                     43,382,031$                                   21,483,238$                                   3,773,445$                                     

Design Build Total excluding Land 913,337,435$                                  8,358,378$                                     3,359,214$                                     77,956,984$                                   51,099,830$                                   38,296,556$                                   70,640,866$                                   118,126,883$                                  96,724,682$                                   44,901,709$                                   255,021,536$                                  126,656,895$                                  22,193,901$                                   
           Total $/Mile 7,486,372$                                     1,393,063$                                     3,359,214$                                     12,992,831$                                   12,774,957$                                   12,765,519$                                   17,660,217$                                   11,812,688$                                   12,090,585$                                   11,225,427$                                   5,000,422$                                     10,554,741$                                   1,707,223$                                     

US 77 DB Cost



US-77 Facility Design and Build Cost

Direct Costs
$498,789,706 

55%

Indirect Costs
 $114,148,024 

12%

Project Development 
Costs

 $92,276,096 
10%

Other Costs
 $155,323,609 

17%

Utility Reimbursement
 $52,800,000 

6%
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TTC 69
Trans Texas Corridor Design, Build and Operation & Maintenance Cost
US 77 System DB and O&M Cost



Description
Length
Miles

Estimated
Pvmt SY

 Estimated
Brdge SF 

 % Bridge
/Total Area 

 Estimated
Surface Area 

SY 
DB Cost Cost/Mile

Build
Condition

Corpus C. Southside Mobility Corridor  20.9 2 2 830,256 1,174,400 14%             960,745 $474,728,843  $    22,757,854 
Urban existing 

facilities

SH 286 Managed Lanes, Corpus 6.6 1 1 383,396 342,560 9%             421,458 $216,057,920  $    32,885,528 
Urban existing 

facilities

SH 358 Managed Lanes, Corpus 6.8 1 1 411,118 143,360 4%             427,046 $137,344,430  $    20,317,223 
Urban existing 

facilities

West Loop Cameron 6.5 2 2 290,844 609,140 19%             358,526 $140,183,783  $    21,533,607 Rural greenfield

5 Mile Spur Road, Cameron 4.7 2 2 196,281 267,500 13%             226,003 $64,747,003  $    13,743,792 Rural greenfield

Lanes Constructed

US 77 System DB Cost
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O&M Group Design Build 
Team Numbering Corridor Projects Toll System

Number of Tolled 
Lanes (both 
directions)

Delivery 
Timeline AADT Miles Gantries LaneMil

es
SPV Group 

Total SPV/Lanemile/year Traffic Group 
Total

Traff/Lanemil
e/year

Maintenance 
Group Total

Maintenance 
/Lanemile /year

ITS Group 
Total ITS /Lanemile /year Toll Ops Toll Ops 

/Lanemile /year

ITS+Toll Ops 
/Lanemile /year 

Renewal

25 West Loop Cameron Toll Road 4 Near 18,900 6.51 2.00 26.0 1,200,000            46,083 960,000 36,866 1,100,000 42,243 877,850 33,712 2,069,550 79,476 13,930

26 5 Mile Spur Toll Road 4 Near 2,850 4.71 1.00 18.8 274,436                14,567 154370 8,194 316,744 16,812 239176 12,695 156,038 8,282 11,558

TOTAL CAMERON GROUP 44.84 1,474,436 32,882 1,114,370 24,852 1,416,744 31,596 1,117,026 24,911 2,225,588 49,634                   

22 SH 358 Managed 
Lanes Project Managed Lanes 2 Near 41,500 6.76 2.00 81.1 4,544,250 56,019 4,549

21 SH 286 Managed 
Lanes Project Managed Lanes 2 Near 27,375 6.57 2.00 78.8 2,997,563 38,021 4,620

20
Corpus Christi 
Southside Mobility 
Corridor

Toll Road 4 Near 37,850 20.86 5.00 83.4 10,361,438 124,178 12,242

US-77 S4 Driscoll By-pass Toll Road 4 Near 6,930 4.6 1.00 36.9 379,418 10,282 5,835

US-77 S9 Riviera By-pass Toll Road 4 Near 3,892 4.1 1.00 32.4 213,087 6,577 6,211

TOTAL CORPUS GROUP 42.8525 11 312.7 2,550,000 8,155 1,870,000 5,980 3,800,000 12,152 2,149,838 6,875 18,495,755 59,149                   

Corpus 
Group

Cameron 
Group

US-77 System Facilities 

SPV
11,256
11% Traffic Services

8,347
8%

ITS & Toll Operations
67,092
67%

Routine Maintenance
14,591
14%



DB COST of Mid Term Facilities

SBFR SBML NBML NBFR
Laredo Loop 20 0 13.3 varies varies varies varies 441,071 958,680      19% 547,591      $233,255,048 $17,551,170 Urban expansion
Laredo Cuatro Vientos Project PH 2 6.6 2 2 305,481 176,000      6% 325,037      $75,083,501 $11,341,919 Rural greenfield
Laredo Fifth International Bridge 1.0 4 4 93,280 105,840      11% 105,040      $39,970,080 $39,970,080 International Bridge/Facilities
La Joya Loop 8.2 2 2 2 2 541,825 147,600      3% 558,225      $155,744,794 $18,993,268 Rural existing facilities
Victoria Bypass 29.9 2 2 1,249,977 560,200      5% 1,312,221   $295,249,800 $9,874,575 Rural greenfield
Lufkin US 59 North / Loop 287 0.7 2 2 2 2 160,160 479,200      25% 213,404      $110,260,800 $155,296,901 Urban existing facilities
Interchange at US 59 and FM 819 1.3 3 2 2 3 174,003 19,200 1% 176,136      $44,386,347 $35,509,077 Semi Urban existing facilities
Interchange at US 59 and FM 2021 1.0 2 2 2 2 122,412 16,320 1% 124,225      $31,304,747 $31,304,747 Semi Urban existing facilities
Loop 224 Nacogdoches 1.9 2 2 2 2 111,889 60,400 6% 118,601      $29,887,334 $15,982,532 Semi Urban existing facilities
US 59 Spur (Longview ‐ US 59) 20.2 2 2 1,000,830 122,800 1% 1,014,474   $228,256,640 $11,322,254 Rural greenfield
Military Highway Spur 5.3 2 2 221,840 561,400 22% 284,218      $115,924,181 $21,955,337 Rural greenfield
FM 509 9.9 2 2 309,786 533,160 16% 369,026      $120,498,944 $12,147,071 Rural existing facilities
Texarkana Area Toll Project 21.2 2 2 984,334 910,000 9% 1,085,445   $244,225,120 $11,541,830 Rural greenfield
Bolivar Bridge ‐ Galveston 2.5 2 2 133,760 1,060,224 47% 251,563      $487,634,400 $194,276,653 Major Bridge
Replacement Harbor Bridge, Corpus 2.3 4 4 79,787 1,966,368 73% 298,272      $753,669,040 $329,113,118 Major Bridge
Premont Bypass 5.4 0 2 2 0 248,565 205,080 8% 271,351      $59,937,504 $11,017,924 Rural greenfield
Second Causeway South Padre Island  9.4 0 2 2 0 142,020 5,763,226 82% 782,379      $1,696,927,584 $181,295,682 Major Bridge

Build
Condition

Estimated
Pvmt SY

Estimated
Brdge SF

% Bridge
/Total 
Area

 Estimated
Surface Area 

SY
DB CostDescription

Length
Miles

Lanes Constructed
Cost/Mile
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DB COST of Mid Term Facilities

Operation Costs $/ln-mi/yr
SPV $17,500

ITS & Toll Operations $40,000
Traffic Services $12,500

Routine maintenance $17,500

Year Cost

Major maintenance $17,000

Insurance and guarantees $12,500

Operation Reserves 10% of Operations Costs
Maintenance Reserves 20% of Operations Costs




